SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:13PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 215 Const Calendar Day: 330 Date: 30-Apr-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Ku, Stanley Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 59 12PM 82 4PM 80
Precipitation Condition Partly Clouds

Working Day If no, explain:

Diary: Dispute
Tower Activities

04-30-13, Tuesday,Partly Cloudy, 57-84 F, Humility 40% - Tower Activites .
* Performed paper work at office and went to job site at 12:15 AM.
* Walked around field, ABF work crew continued working on:

- NDT and repair of the tower base shear plate welding
Called Sami this morning and asked him having any plan to go to tower bottom to watch base shear plate
welding repair operation, and | like to go with him. He told me he have not plan to go there today, he also
said the will take care the work status and labor listing for welding repair work. Operation ended at 5:00
PM today (see picture).

- Tower footing temporary fender & piling removal
Operation at north side of the tower, crew removed two pieces of concrete temporary fender (west side,
see picture). Crew also removed connecting cover plates on piling system, cut out the connecting beams
as well. Transfering barges & crane barges were in near by area for downloading the erection tower
frames from top and OBG temp tower support frame from near by area (see pictures). Also see picture for
file operation configuration at 5:00 PM.

- Removal of erection tower

Tony's group (total 8), continued removing erection tower frame at elevation 81.
Due to crane shortage (used for cable suspender checking & OBG temp tower frame removing), crew did
not remove too much stuff from erection tower. At 5:00PM, whole Tony's group were in deck near tower
area performing house keeping work and transfer removed frames to barge down below.

- Tower painting ., etc.
Saw few labors at tower doing cleaning work, also saw two electric guys were installing equipment at the
location between tower shafts.
* Talked to Mahmound, Lanaine, Sami and METS Rex, Casey,. etc at field.
* Field work ended at 5 PM.
* Went back to office and left office around 05:25 PM.
* OT 2 hrs today 04-30-13.
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Tower base shear plate welding repair - Welder & METS left from job
site (around 5:00 PM)

At 5:00 PM, Tony's group came down from erection tower &
performing cleaning area on the deck near tower
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Erection tower removal progress field configuration IRW s were removing temporary tower frame (OBG support frame) at
PP70 area
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